
Status of Kennedy Street Revitalization Plan Implementation Actions

Fiscal Year 2010

Action - DescriptionAgency Status*Estimated Starting Year 

Department of Small and  Local Business Development: 1

2008

No ActionKS-RCE-2.4-P:-Encourage mixed-income, mixed-use development, and opportunities 
for residents and businesses : Identify resources for a business façade improvement 

and technical assistance program for merchandising and business development and 
market to existing busineses along the corridor

Deputy Mayor for Planning & Economic Development: 2

2008

No ActionKS-RCE-2.4-O:-Encourage mixed-income, mixed-use development, and opportunities 
for residents and businesses : Focus new mixed use development around key nodes 

(Kennedy and Georgia, 5th and Georgia, Missori /Kansas and North Capitol targeting 
predevelopment and acquisition resources or utilitizing economic development incentives.

CompleteKS-RCE-2.4-R:-Encourage mixed-income, mixed-use development, and opportunities 

for residents and businesses : Pursue legislation to amend NIF Brightwood Target Area 
boundaries to include the entire Kennedy Street Corridor to North Capitol Street.

District Department of Transportation: 6

2008

In ProcessKS-RCE-2.4-D:-Create a walkable, safe public realm that encourages mobility and 
connectivity : Conduct a formal safety audit of all major intersections along the corridor to 
ensure pedestrian safety.

PlannedKS-RCE-2.4-F:-Create a walkable, safe public realm that encourages mobility and 

connectivity : Secure funding and provide additional street furniture as needed such as 
planters, trash cans, bus shelters, and benches

In ProcessKS-RCE-2.4-G:-Create a walkable, safe public realm that encourages mobility and 

connectivity : Assess opportunities to increase on-street parking via new striping, 

adjusting no parking signs, or shared parking  to increase capacity for retailers per 

cooridor analysis

In ProcessKS-RCE-2.4-J:-Create a walkable, safe public realm that encourages mobility and 
connectivity : Seek opportunities to connect Kennedy Street as part of the network of 

bicycle routes

In ProcessKS-RCE-2.4-W:-Create a walkable, safe public realm that encourages mobility and 
connectivity :  2. Encourage continous line of street trees through the preservation of 
mature trees and by planting new ones

In ProcessKS-RCE-2.4-X:-Create a walkable, safe public realm that encourages mobility and 
connectivity : Complete new parking and signalization studies for the corridor
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Metropolitan Police Department: 1

2008

No ActionKS-RCE-2.4-C:-Ensure a clean and safe environment to live work and play : Work with 
MPD to improve police presence by examining the feasibility of co-locating a police 
satellite office at the Senior Wellness Center.

National Park Service: 1

2008

No ActionKS-RCE-2.4-I:-Create a walkable, safe public realm that encourages mobility and 
connectivity : Create new public park at the intersection of Missouri and Kansas to serve 

as community gathering space and pedestrian buffer

Office of Planning: 3

2008

No ActionKS-RCE-2.4-Q:-Encourage mixed-income, mixed-use development, and opportunities 
for residents and businesses : Actively promote existing programs designed to support 
senior citizen and lower income homeowners retain their homes; conduct kick off 
community information fair to promote programs.

In ProcessKS-RCE-2.4-S:-Empower residents to support the implementation of this Plan. : Create 
a Kennedy Street task force to partner with community stakeholders and the District in 
the implementation of the plan.

In ProcessKS-RCE-2.4-T:-Empower residents to support the implementation of this Plan. : Support 

the establishment of new or expanded non-profit organizations in the community that can 
apply for District, Federal, and Institutional assistance needed to accomplish the vision 
of the plan

Other: 5

2008

In ProcessKS-RCE-2.4-A:-Ensure a clean and safe environment to live work and play : Conduct 

frequent operation "fix it" activities that partner with city agencies, law enforcement, 
social service, and other organization to monitor and respond to cleanliness, public 
safety problems, code enforcement, and compliance issues.

In ProcessKS-RCE-2.4-B:-Ensure a clean and safe environment to live work and play : Support 
programs and services offered by non profit organizations to address at-risk youth in the 
neighborhood through job training, increased awareness and education.

In ProcessKS-RCE-2.4-K:-Create a walkable, safe public realm that encourages mobility and 
connectivity : Promote partnerships among business owners, residents, and appropriate 

government agencies to straighten utility poles; pursue funding for creative public art to 
decorate the  poles.

In ProcessKS-RCE-2.4-L:-Encourage mixed-income, mixed-use development, and opportunities for 

residents and businesses : Support non-profit and faith-based organizationslocating 
programs that provide  resources to existing and a potential business owners.

No ActionKS-RCE-2.4-M:-Encourage mixed-income, mixed-use development, and opportunities 

for residents and businesses : Encourge  entrepreneurship and the development of new 

businesses with existing residents.
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Private Sector: 2

2008

No ActionKS-RCE-2.4-U:-Empower residents to support the implementation of this Plan. : 
Establish In-kind programatic and maintenance support from existing institutions (Roots, 
Senior Wellness, Mary Center, Phi Beta Sigma, Churches)

No ActionKS-RCE-2.4-V:-Empower residents to support the implementation of this Plan. : 
Organize festivals, with dollar and in-kind support of local businesses/institutions to kick 
plan recommendations off.

Washington DC Economic Partnership: 1

2008

CompleteKS-RCE-2.4-N:-Encourage mixed-income, mixed-use development, and opportunities 
for residents and businesses : Develop materials to market Kennedy Street and to attract 
neighborhood-serving retailers

* Future - No funding or action yet
  Planning Stage - Project planning has been initiated by the lead or partner agencies
  Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
  In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed
  No Action - No action has occurred

  Complete - Done
  Cancelled - Project is no longer contemplated or part of an agency workplan

Grand Total: 22
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